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Previous Month Major
Activities/Accomplishments

» Voters approved sales tax extension

» Received Corps 404 permit

» Continued developing P3 RFP documents
» Drafted the 2017 DA annual budget

» Phase 1 land acquisition continues

» Continued In-town construction

» Advertised Oxbow home demolition package =
» Continued outreach to the state of Minnesot;



December Priority Areas

» Encourage adoption of Working Group with MN DNR
» Prepare for 2017 Legislative activities

» Issue the P3 RFP documents

» Continue Phase 1 land acquisition

» Wrap up in-town construction for the season




Construction Update




In Town Levees
2nd Street Officially Opened




In Town Levees
WP-42A.1/A.3 (4" St. N Pump Station) — December 2016

» Bike path to river and
final portion of flood wall
complete

» Generator building
concrete complete,
expecting Contractor to
continue structure
through winter




In Town Levees

WP-42F.2 (Flood Control, 2"d St. S) — December 2016

» All major work for the
season now complete

» Substantial Completion
Inspection to take place
this month

» Export of unsuitable
materials may continue
over winter as weather
allows




